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REPORT OF AUDIT 
EXPENDITURES AND ACCOMPLISHMENTS
 
ROKG ECONOMIC DEVELOPMENT BUDGET SUPPORT 
(PROJECT NO. 489-15-750-588) 
For the Period from January 1, 1965 to September 30, 1966 
BACKGROUND INFORMATION 
The Economic Development Special Account (EDSA) was established in 1963 to 
assist the Republic of Korea Government (ROKG) in carrying out its long-range
 
development program. The EDSA is funded by contributions from the U.S. - ROKG
 
jointly controlled Counterpart Special Account and from ROKG general funds 
allocated from national revenues. Counterpart funds for EDSA are periodically 
released by the USOM to the ROKG Ministry of Finance (MOF).in accordance with 
annually negotiated project agreements to support ROKG economic development 
budget expenues and projects, including capital investment in ROKG-controlled 
banks, industries, and corporations. 
The following summarizes (in billions of won) funds provided from ROKG 
general funds and counterpart for the fiscal years indicated: 
Fiscal ROKG Counterpart Total
 
Year Amount Percent Amount Percent Amount
 
1963 W 7.8 56 W 6.1 44 W13.9 
1964 4.0 35 7.5 65 11.5 
1965 8.8 51 8.6 49 17.4 
1966 18.9 75 6 25 25.3 
Total W__ 58 W28.6 _2 W68.1 
EDSA procedures require that EDSA expenditure reports be submitted to the 
USOM by ROK governmental agencies through MOF in accordance with MOF-issued 
instructions. During the past four years, the USOM Controller's Office has 
conducted a series of audits focusing primarily on the reports submitted by the 
MOF covering expenditures made from the EDSA. Our examinations disclosed that 
many governmental agencies are having difficulty in following instructions and 
accomplishing the reporting objectives, even though assistance is being given by 
MOF-designated financial advisors in each province. During 1966, the USOM engaged 
Dr. Ralph J. Winston, a Certified Public Accountant and Professor, St. Louis
 
University, as an accounting consultant to conduct a three-months' study of ROKG
 
accounting for EDSA funds and to propose improvements in accounting controls,
 
practices, forms, and reporting.
 
-
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Dr. R. J. Winston arrived on June 17, 1966, and reviewed the procedures
 
used by the ROKG in recording EDSA fund transactions at ministry, provincial
 
government, and gun levels. Based upon information gathered in the field study
 
and from an analysis thereof, a comprehensive report, "Accounting Procedures
 
for the EDSA", was prepared describing the existing system and a proposed
 
system, together with a suggested manual of instructions for the EDSA.
 
The completed report in both the ErgLdh and Korean languages was distri­
buted to MOF and other government entities. MOF-USOM sponsored orientation
 
seminars were held for accounting personnel from the various ministries, pro­
vinces, and individual agencies. This proposed system provides for a current 
status report on each project (fund sovrceF, expenditures, budget and cash 
balances). We believe that the proposed system if adopted and properly imple-. 
mented, will eliminate many of the deficiencies noted in our previous and current
 
examinations.
 
SCOPE OF AUDIT 
This examination was performed to determine the reliability, accuracy, and
 
timeliness of the monthly reports submitted by the MOF covering expendituras 
made from the EDSA for the ROK Government's FY 1965 (January 1 - December 31, 
1965) and for the first nine months of FY 1966 (January 1 - September 30, 1966). 
Another primary purpose of our review was to determine if those expenditures 
made by the various levels of the Korean government were necessary, proper and 
in conformance with the intent of the EDSA subsidy. Our review further included 
a confirmation of the 1965 obligations approved for carryover into 1966 and 
carryover expenditures of the 1964 badget were examined on a selective test basis. 
This audit was made intermittently between March and Jurne 1966, with follow-up 
in November 1966, subsequent to Dr. R. J. Winston's departure. 
SUMMARY OF MAJOR FINDINGS
 
Our examination of the expenditure reporting revealed no serious discrep­
ancies, however, we noted that deficiencies still remained in certain areas with 
respect to expenditure reporting, record keeping, the timeline.ss of monthly 
reports at the lower government reporting levels., and the propriety of certain 
expenditures. Adoption and proper implementation of the accounting and report­
ing system devised by Dr. Winston should substantially eliminate these problems. 
Our review disclosed that a total of W535 million of the WI,256 million
 
capital subscription of EDSA funds to the Korean Reconstruction Bank was not 
used by the Bank in accordance with the intent of the EDSA grdnt for industrial 
loans or as an investment in stocks. This amount was loaned to two firms (Dong 
Nip Industrial Company and Puksam Chemical Company), which had been confiscated 
by the ROKG for non-payment of fines for unreasonable profits under the ROKG 
illicit fortune laws. EDSA funds were loaned to the two companies for the express 
purpose of liquidating debts owed to the ROKG, and were not intended for use in 
the operations of the two companies. In view of the above, we are submitting to 
the ROKG a Bill for Collection for W262,150.000 representing the counterpart. 
portion (49 percent) of the W535 million misapplied. 
Our examination also indicated that some local government agencies still
 
failed to maintain separate accounts for the EDSA funds as required by the ROK
 
subsidy control law. This matter is again being called to the attention of
 
appropriate ROKG officials for corrective action.
 
Details of the above and our recommendations for corrective action appear
 
in the body of this report.
 
A copy of the draft audit report, was submitted to AD/P and FEFD, which
 
have concurred in the findings and recommendations.
 
ACTION ON PRIOR AUDIT REPORT RECOMMENDATIONS
 
Our prior audit report (No. 66-.6, dated October 29, 1965) covered a review
 
of EDSA expenditures and accomplishments for the ROK FY 1964 and contained nine
 
recommendations addressed to the Economic Planning Board (EPB) for ROKG action.
 
Recommendation Nos. 1, 2a, 3, 4, 8, and 9 were cleared on the basis that satis­
factory action had been taken. As of the close of the current examination, EPB's 
reports on the action taken to implement the remaining recommendations (Nos. 2b, 
5, 6, and 7) had not been fully responsive; however, in view of the time which 
has elapsed since our last report was issued and the fact that EPB has been made 
aware of the deficiencies, and has, in part, taken action thereon, we are closing 
the remaining four recommendations in our prior audit report. 
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DETAILED FINDINGS AND RECOMMENDATIONS
 
FRding 
Counterpart contributions to EDSA for 1965 totaled W8,634 million, and
 
ROKG contributions totaled W8,793 million. CY 1965 EDSA funding (in millions
 
of won) contributions by Project Sector was as follows:
 
Project Sector 

Agriculture & Forestry 

Fisheries 

Mining 

Manufacturing 

Electric Power 

Railway Construction 

Highway & Bridge 

Port & Harbor 

Marine Transportation and Aviation 

Scientific & Technical Development 

Other Services 

Total 

Less: Misc. Revenues 

Total CY 1965 

Expenditures 

Budget 

W 5,757 

1,089 

334 

3,339 

481 

447 

789 

1,115 

179 

448 

3.029 

W17.007 

Carryover
 
From CY 1964 Total
 
W 20 W 5,777 
75 1,164 
1 335 
52 3,391 
74 555 
- 447 
2 791 
68 1,183 
- 179 
5 453 
3,184 
W4L2 W17,459 
(32) 
WlL2Z 
The CY 1966 EDSA funds (in millions of won) released and riported expend..
 
itures by ROKG Ministry/Board as of September 30, 1966, were as follows:
 
Ministry/Board 

Economic Planning Board 

Finance 

Education 

Agriculture and Forestry 

Commerce and Industry 

National Construction 

Health & Social Affairs 

Transportation 

Atomic Emergy 

Rural Development 

Fisheries Affairs 

Totals CY 1966 

CY 1966 As of Sept. 30, 1966
 
Expenditures Funds Reported
 
Budget Released Expenditures
 
116 116 109
 
5,309 4,053 4,053
 
3,663 2,327 1,931
 
4,562 3,508 2,939
 
1,327 710 690 
7,372 5,003 4,684 
1,207 609 4-14 
272 186 156
 
79 79 78
 
757 565 471
 
673 457 351
 
W23J7 W17.613 W15.876
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Expenditure Reports Verification
 
MOF prepares monthly consolidated EDSA expenditure reports based on indi.­
vidual reports of expenditures submitted by the various ministries. The reports
 
at the ministerial level are prepared from reports submitted by individual
 
agencies and provincial governments, which in turn are based upon the expenditure
 
reports submitted by gun offices. For our examination of expenditure reports,
 
we selected two representative monthly (November and December 1965) consolidated
 
reports for the period from January 1965 through February 1966. Our audit
 
included a review, on a selective test basis, of the reports maintained at five
 
ROKG ministries, four provii.:ial headquarters offices, and two special cities
 
offices. In general, the reporting continued to show improvement over prior
 
periods; however, we found a repotition of the same types of errors noted in our
 
prior examinations. Overall, the expenditure reports at the ministry level
 
indicated a definite improvement since our prior examination. We found (18)
 
instances, however, at provincial and gun level, in which expenditures were
 
reported for which there were no supporting documents. We also found that lower
 
reporting-level agsncies failed to submit expenditure reports to higher levels
 
on a timely and factual basis.
 
Our audit also disclosed (seven) instances in which EDSA fund expenditures
 
for projects under the Ministry of Agriculture and Forestry (MAF) were duplicated
 
in reporting by the provincial government offices.
 
In our opinion, the above deficiencies could be corrected by applying
 
Dr. Winston's recommended "Accounting Procedures for the EDSA", issued by the
 
Office of the Assistant Director/Controller, USOM/Korea, in September 1966,
 
however, as of February 7, 1967, those changes, which are required in the ROKG
 
laws before Dr. Winston's proposals can be put into effect, have not yet been
 
promulgated. We are therefore, including herein the following recommendation.
 
RECOMMENDATION NO. 1
 
EPB should exert the utmost effort to
 
implement the accounting procedures
 
manual for the EDSA as soon as possible.
 
Expenditure Verification
 
Our review included verification of EDSA reported expenditures, on a selec'
 
tive test basis, of subsidiary organizations of the Ministry of Finance, the
 
Ministry of Education, the Ministry of National Construction, the Ministry of
 
Agriculture and Forestry, and the Ministry of Health and Social Affairs. Thi s
 
review was spread over a wide geographic area, and included examinations at fve
 
Provincial Headquarters (Kyonggi-do, Kyongsang-Pikto, Kyongsang-Namdo, Cholla.
 
Pukto and Cholla-Namdo), two Special Cities (Seoul and Pusan), two regional con­
struction bureaus (Young-Nam and Ulsan), and the Korean Reconstruction Bank.
 
Physical inspections at 101 sites of 15 projects were made to verify that EDSA
 
funds spent had resulted in those economic improvements anticipated. In total
 
we examined paid vouchers and loan disbursements amounting to Wl,677 million
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(approximately 9.6%) of the W17,427 million reported expenditures for ROK 
FY 1965; and W104 million (approximately .7%) of the W15,877 million expended 
as of September 30, 1966, for FY 1966 funds. 
Our comments cover two general areas, namely (1)the additional capital
 
investmeiAt of the ROKG in KRB, and (2)budget subsidies to various levels of
 
the ROKG for other types of economic development projects, as follows:
 
(1) ROKG Investment in Capital Stock of KRB
 
EDSA funds in the amount of W300 million were originally authorized to 
be granted to the Korean Reconstruction Bank (KRB), as part of the Capital Sub­
scription to be paid by the ROKG into the KRB, to provide KRB with additional 
funds for industrial loans and investments in stocks. Effective with the third 
supplemental budgetary change to EDSA, this amount was increased to W1,256 million, 
all of which was disbursed to KRB. Our review of KRB records pertaining to this
 
Capital Subscription disclosed that W300 million was loaned to the Dong Nip
 
Industrial Company (Dong Nip), W256 million loaned to the Puksam Chemical Company
 
(Puksam), and W700 million was comingled with other KRB funds to make a total of 
W8,800 million, which was loaned to approximately 200 companies as general 
industrial loans.
 
During 1960, the Dong Nip complex was confiscated by the ROKG in lieu of 
payment of illicit fortune fines owed by the owner of Dong Nip to the ROKG because 
of "unreasonable" profits earned by Dong Nip. The balance of these fines owed to 
the ROKG totaled W300,462,193 as of March 27, 1965. KRB informed us that, acting 
upon a proposal made by the Ministry of Finance and approved at ROKG Cabinet level, 
W300 million of EDSA funds were used on March 27, 1965 to make a loan of W300,462,193 
to Dong Nip, which on the same date used the entire amount of the loan to pay the 
balance due to the ROKG. This loan to Dong Nip was added to the balance Dong Nip 
already owed to KRB from previous loans on which principal and interest due totaled 
W666,830,857 as of March 27, 1965. We were informed that interest on the previous 
loans had not been collected from Dong Nip for several years. As a condition of 
this latest loan, Dong Nip agreed that additional funds to complete its plant atd 
to install equipment would not be borrowed from any Korean bank, and further that 
products which would ultimately be produced would be exported. We were informed 
during June 1966 by company officials that Dong Nip was negotiating for an $11 
million loan from the Pillsbury Company of the U. S. for funds to complete the 
plant and put the existing equipment into operating condition. 
From the documents we saw at KRB, we determined that the loan made to Puksani
 
was similar to the one made to Dong Nip. Of the total W256 million KRB loan to 
Puksam, W235 million was used to pay the ROKG for the balance due on illicit 
fortune fines, W10 million for repairing existing equipment, and Wll million for 
working capital to obtain raw materials. 
Since the entire amount of the loan to Dong Nip and the major portion of the 
loan to Puksam merely changed hands from the ROKG to KRB to the ROKG, it is 
apparent that the funds were not used in accordance with the intent of the EDSA
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grant for industrial loans or as an investment in stocks. We are therefore
 
gubmitting concurrently with the issuance of this report a Bill of Collection 
for the portion of the EDSA funds improperly used which were generated from 
counterpart (49 percent of W535 million or W262,150,000). 
(2) Other Economic Develoment Projects 
We concluded that, in general, EDSA funds had been properly utilized 
on the various other economic development projects, but we noted several devi­
ations as detailed below. 
1. The provincial government of Kyongsang-Pukto reported EDSA expend­
itures for administrative expenses and travel expenses totaling W300,888 ($1,115 
equivalent) for various sub--projects under the (MAF) Creation of Land Foundation 
project. Our examination disclosed that these payments should have been funded 
solely from the ROK general budget and not from EDSA funds. 
2. The provincial government of Kyongsang-Pukto also reported for an 
erosion control project expenditures for travel expenses, totaling W98,869 ($365), 
paid to persons who had no direct connection with the project. Although we were 
unable to examine the pertinent supporting documents due to a movement of offices, 
the expenditure ledger indicated that payments were made to office secretaries 
and other administrative-type individuals. 
3. According to final expenditure reports submitted by the Jinan 
Irrigation Association, Cholla-Pukdo, all of the W6,871,000 received under the 
FY 1965 EDSA subsidy for its irrigation project had been expended. Our exam­
ination disclosed, however, that the amount of W52,685 ($195) had not been 
expended as of the authorized disbursement cut-off date of February 28, 1966. 
This balance (W52,685) was expended for the project on May 6, 1966, without 
proper approval by the responsible ministry for obligated carryover. 
Since the amounts involved in the above are relatively minor, no recom­
mendation for corrective action is made herein; however, we call these dis.­
crepancies to the attention of EPB so that action may be taken to prevent 
recurrences of a similar nature.
 
Planning and Construction
 
We inspected 22 projects supported by EDSA funds to ascertain project 
progress and accomplishments. Our examination disclosed that, for the most 
part, project implementation was satisfactory with the exceptions described 
below. 
Our examination at the Kwangju Technical High School (Cholla.-Namdo), a 
vocational education project, disclosed evidence of lack of supervision of 
construction work on the experimental workshop concrete floor, which was cracked 
and of poor quality. Two of three rooms constructed with EDSA FY 1965 funds for 
a school mining experimental workshop were not utilized for the originally 
intended purpose but had been used as recreation and drafting rooms. 
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We also noted that the Mokpo City Education Office, Cholla-Namdo, had not
 
maintained a project progress diary or other records to indicate the extent of
 
supervision of construction work in progress, and had not undertaken inspections
 
to ascertain if the material was used in accordance with the construction design
 
and specifications. The preparation of a project progress diary is required by
 
the Nati onal Construction Operation Manual.
 
At the Chonju Primary School, Cholla.-Pukdo, we found that the actual con­
struction work was started prior to the award of the public bid for the work. 
The construction diary maintained by the school indicated that construction 
started on October 1, 1965, when 300 bags of cement and six truck loads of sand
 
were brought tc the project site; two general laborers and two of the contractor's
 
representatives were also employed. The public bid was, however, not awarded
 
until October 4, 1965.
 
In view of the foregoing, we are recommending that EPB take appropriate
 
action to prevent similar deficiencies in the future.
 
RECOMMENDATION NO. 2
 
EPB should instruct the Ministry of 
Education to take appropriate action 
to assure that construction projects 
are properly planned, supervised and 
implemented. 
Obligated Carryover
 
The obligated carryover from FY 1964 into FY 1965 totaled W206,925,200 for
 
ten projects under four ministries, of which W205,225,200 was released by the 
Bank of Korea (BOK). Expenditures reported for FY 1965 amounted to W201,771,802, 
and the unused cash balance of W2,453,398 was properly refunded to the BOK. The 
obligated carryover from FY 1965 to FY 1966 amounted to W451,827,664 for eighteen 
projects. Our review at the respective ministries concerned indicated that theas 
carryovers had been properly approved by EPB. 
Establishment of Separate EDSA Accounts
 
The ROK Subsidy Control Law (No. 1431) requires the ROKG and it. encies
 
to install, as of January 1, 1964, and to maintain thereafter, separate accounts
 
for EDSA funds released to local autonomous bodies. Our examination disclosed
 
that the following local government organizations had failed to comply with thiF
 
legal requirement: 
Organizations Projects 
Jinhae City Office Creation of Land Foundation 
Ulsan Land Improvement Cooperative Creation of Land Foundation 
8­
Orani zations Prolects 
Kyongnam Branch Office of the 
Daehan Forestry Cooperative Federation Forestry Development 
Daenan Forestry Cooperative Federation Forestry Development 
Wolsung Gun Office Forestry Development 
Highway Project 
Sericultural Project 
Creation of Land Foundation 
Chilkok Land Improvement Cooperative Creation of Land Foundation 
Kwangsan Gun Office Creation of Land Foundation 
Sericultural Project 
Forestry Development 
Naju Gun Office Agricultural Material 
Creation of Land Foundation 
Sericultural Project 
Wonju Gun Office Forestry Development 
Yenngchun Gun Education Office Compulsory Education 
Board of Education, Seoul City Vocational Education 
Wanju Gun Office Compulsory Education 
Taegu, Tong-Ku Public Health Office Family Planning Project 
Taegu, Su-Ku Public Health Office Family Planning Project 
Jinju City Office Urban Public Works 
Muan Gun Office Agricultural Material 
Creation of Land Foundation 
Forestry Development 
Federation of Land Improvement 
Cooperative Creation of Land Foundation 
Kiho Land Improvement Cooperative Creation of Land Foundation 
Hankang Land Improvement Cooperative Creation of Land Foundation 
Koyang Land Improvement Cooperative Creation of Land Foundation 
Inchon City Education Office Compulsory Education 
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RECONMENDATION NO. 3 
EPB should instruct the above organizations
 
to comply with the ROK law relating to the
 
maintenance of separate accounts for EDSA
 
funds received.
 
Publicity
 
Our prior audit report No. 66-6 dated April 14, 1965 indicated that the 
U.So/ROK sign was not displayed at the various projects and we recommended that 
EPB take appropriate corrective action. EPB's letter reply dated May 18, 1966 
stated that Ministers and Provincial Governors had been notified to display 
permanent and prominent signs. We found during the course of our current review 
that no action has as yet been taken at the project sites. 
RECOMMENDATION NO. 4
 
EPB should take the necessary follow-up
 
action to insure that the U.S./ROK sign
 
is displayed in a location readily v'tsible
 
to the public at all EDSA project sites.
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ROKG ECONOMIC DEVELOPMENT BUDGET SUPPORT SCHEDULE 1
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